FEBRUARY 2009

UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION BY COUNTY

Federal and State Projects

GOING THE EXTRA MILF

PROJECT NUMBER LOCATION CONTRACTOR ORIGINAL AMT $ AMOUNT PAID WORK BEGAN % PROJECT COMPLETE
JOB / PROJECT CONCEPT RESDIENT ENGINEER AUTHORIZED AMT TO DATE EST COMPLETE % TIME ELAPSED
BEAVER
F-R499(64) 1-15; MP 115 TO MP 119 LYNDON JONES CONSTRUCTION $263,771 0%
5269103C CABLE BARRIER LIEF CONDIE $263,771 35W 14%
BOX ELDER
F-0091(30)8 US-91, MANTUA TO CACHE COUNTY LINE - MP 8 - 10 REYNOLDS BROTHERS $536,038 0%
5268603C CONCRETE MEDIAN BARRIER - PE NICK PETERSON $536,038 45W 0%
S-0089(156)434 US-89; Perry to 1100 South GRANITE CONSTRUCTION COMPANY $6,760,225 81%
7802303C Roadway Improvements NICK PETERSON $6,760,225 $6,181,337 10/1/2008 73%
STP-0013(14)8 SR-13 @ SR-83, CORINNE STAKER & PARSON COS DBA JACK B. PAF $2,939,842 8/25/2008 37%
5094603C INTERSECTION IMPROVEMENTS $2,939,842 $1,149,393 65W 96%
CACHE
F-0089(148)0 SOUTH GATEWAY HWY 89 - LEGRAND STREET FLARE CONSTRUCTION, INC. & SUBSIDIAI $275,000 24%
5250003C LOGAN GATEWAY PARK AND WELCOME SIGN CIVIL SCIENCE INC. $275,000 $66,583 45W 9%
S-0165(4)8 SR-165 & 3200 South, Nibley HIDDEN PEAK ELECTRIC CO., INC. $103,906 0%
9024103C New Signal at SR-165 & 3200 South, Nibley NICK PETERSON $103,906 30W 0%
F-LCO05(31) BLVD. PKWY. TRAIL - LOGAN CITY'S UNIVERSITY TO MAIN STREE STAKER & PARSON COS DBA JACK B. PAF $335,566 62%
5236303C ENHANCEMENT - BIKE & PEDESTRAIN PATH $335,566 $237,276 60C 102%
HPP-LCO05(30) 3200 South Project, Nibley City Cache County LEGRAND JOHNSON CONSTRUCTION CO $2,880,746 7/7/2008 99%
5230603C BITUMINOUS PAVEMENT, ROADWAY RECONSTRUCTION $3,111,201 $3,109,427 120C 100%
CARBON
F-0006(110)236 US-6; MP 235.5 TO MP 239 B & K CONSTRUCTION OF UTAH, INC. $361,434 12/8/2008 2%
5265603C INSTALL WILDLIFE FENCING FRED JENKINS $361,434 $108,612 40W 15%
S-0123(3)0 SR-123; MP 0 TO 9.2, MILL, FILL & OVERLAY NIELSON CONSTRUCTION $1,909,028 6/23/2008 78%
3450103C MILL, FILL, & OVERLAY FRED JENKINS $1,909,028 $1,560,166 35w 2%
SP-0006(27)231 HELPER INTERCHANGE W. W. CLYDE & CO $16,699,313 7/5/2006 99%
78017 New Interchange FRED JENKINS $20,986,284 $20,980,333 10/31/2007 100%
SP-0006(93)249 US-6; WELLINGTON TO GRASSY TRAIL CREEK NIELSON CONSTRUCTION $5,318,031 3/24/2008 94%
7067401D Construct Passing Lanes FRED JENKINS $5,936,991 $5,578,066 100W 59%
DAGGETT
SB-UT06(010) US-191; CART CREEK SAFETY IMPROVEMENT BURDICK PAVING $209,765 0%
5251503C Roadway Safety Improvement JACK LYMAN $209,765 10w 20%
STP-1364(4)15 BROWNS PARK ROAD W. W. CLYDE & CO $5,894,940 80%
5235603C Grading and Drainage ROBERT WESTOVER $5,894,940 $5,401,381 200C 104%
DAVIS
SP-0067(11)0 Legacy Parkway Segment 1 A & W HIGHWAY CONTRACTORS JV SEG : $95,595,959 12/4/2006 97%
7812803C Construct Parkway DARREN ROSENSTEIN $102,414,380 $102,409,796 9/30/2008 90%
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DAVIS

ISTP-9999(823) 1-15; SR-232 and SR-108 Interchanges INTERMOUNTAIN PLANTINGS INC $1,428,687 96%
5206801D Interchange Beautification DAVE HOLMGREN $1,574,270 $1,530,190 9/29/2008 7%
STP-LC11(19) FARMINGTON CREEK TRAIL STAKER & PARSON COS DBA STAKER PA' $262,880 0%
5087103C ENHANCEMENT - PEDESTRIAN PATH DENNIS SIMPER $262,880 8/1/2009 0%
STP-0089(96)330 SR-89; Orchard Drive to I-15, Bountiful STAKER & PARSON COS DBA STAKER PA' $4,984,479 4/24/2008 90%
5129903C Road - Asphalt Pavement Rehabilitation KEVIN GRIFFIN $6,447,445 $5,673,100 150C 100%
SP-0067(10)4 LEGACY PARKWAY SEGMENT 2 AMES CONSTRUCTION, INC. $80,459,000 98%
7812703C Construct Parkway MICHELLE PAGE $103,001,161 $103,001,161 9/30/2008 89%
F-0108(26)4 SYRACUSE ROAD; 1000 WEST TO 2000 WEST, SYRACUSE GENEVA ROCK PRODUCTS, INC. $1,915,066 2/18/2009 14%
5282103C PHASE ONE WORK ELEMENTS RODNEY TERRY $1,915,066 $269,255 5/29/2009 17%
S-115-7(253)329 1-15; Farmington to Gordon Ave STAKER & PARSON COS DBA STAKER PA' $52,285,221 3/17/2008 99%
7071703C Add One Lane Each Direction RODNEY TERRY $58,272,333 $57,936,789 150C 163%
S-R199(43) SR-127, SR-97 & VARIOUS LOCATIONS STAKER & PARSON COS DBA JACK B. PAF $81,960
3116603C CURB MATCH RODNEY TERRY $81,960 5/15/2009
F-0232(6)2 SR-232; GORDON AVENUE TO SR-193; MP 0.272 - 2.401 INTERMOUNTAIN SLURRY SEAL, INC. $722,722 9/17/2008 83%
5274103C MICRO-SURFACING STEVE NIEBERGALL $1,218,980 $1,196,177 45W 76%
SP-0067(8)10 Legacy Parkway Segment 3 CLYDE-GENEVA CONSTRUCTORS JOINT \ $99,681,924 1/9/2007 98%
7812303C Construct Parkway STEVE NIEBERGALL $105,812,439 $103,351,618 9/30/2008 95%
DUCHESNE
HSIP-R399(001) VARIOUS LOCATIONS ON US-40 AND US-189 B JACKSON CONSTRUCTION & ENGINEEFR $296,836 0%
5284403C RUMBLE STRIPS JACK LYMAN $296,836 ow 0%
S-0040(64)88 US-40; Duchesne to Roosevelt BURDICK PAVING $3,057,179 79%
7066603C Passing Lanes from Duchesne to Roosevelt ROBERT WESTOVER $3,057,179 $2,954,860 60W 97%
STP-1584(1)0 BLUEBELL CONNECTOR ROAD; SR-87 TO SR-121 BURDICK PAVING $2,533,570 72%
5088903C ROAD - Asphalt Pavement Reconstruction ROBERT WESTOVER $2,533,570 $1,637,308 70W 79%
STP-LC13(7) Roosevelt City Walk/Bike Path, USU Constitution Pk DRY CREEK STRUCTURES LLC $335,384 88%
5216603C Enhancement - Bike / Pedestrian Path SCOTT ANDRUS $458,751 $448,057 45W 99%
STP-9999(810) RURAL RUN-OFF-ROAD MITIGATION PROGRAM DRY CREEK STRUCTURES LLC $569,603 11/19/2007 99%
5205501D RURAL ROR MITIGATION $628,247 $625,308 120C 95%
EMERY
F-1612(4)0 SOUTH MOORE CUT-OFF ROAD NIELSON CONSTRUCTION $4,459,061 1%
5248003C SOUTH MOORE CUT-OFF ROAD, EMERY COUNTY - PHASE5& 6 FRED JENKINS $4,459,061 180C 0%
HPP-1612(3)0 Reconstruct South Moore Cut-Off Road NIELSON CONSTRUCTION $4,864,086 8/20/2007 99%
5231301D Reconstruct South Moore Cut-Off Road FRED JENKINS $5,014,392 $5,014,392 ocC 99%
F-170-3(49)147 1-70; MP 147 TO 154; MILL & SMA OVERLAY FREHNER CONSTRUCTION CO., INC. $3,866,000 3%
5251703C MILL & SMA OVERLAY LYNDON FRIANT $3,866,000 $222,689 45W 100%
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GRAND

BRF-0191(58)129 US-191; Over Colorado River Bridge WADSWORTH BROS CONST. CO. INC. $25,936,053 2/17/2009 3%

5250203C Bridge Replacement RUSS TANGREN $25,936,053 $894,583 0%

IRON
F-0056(8)60 SR-56; MP 60 TO 61.5 A-T ASPHALT PAVING $964,037 6/25/2008 25%
5267203C MILL AND SMA OVERLAY LIEF CONDIE $964,037 $258,499 45W 23%
F-LC21(10) COAL CREEK PARKWAY PHASE Il TRAIL, CEDAR CITY CINDY TAYLOR TRUCKING & CONSTRUCT $464,438 98%
5237003C ENHANCEMENT - PARKWAY TRAIL LIEF CONDIE $484,438 $475,015 35w 100%
STP-1770(2)1 AIRPORT RD. FROM 600 NO. TO KITTY HAWK, CEDAR GERBER CONSTRUCTION, INC. $1,912,148 96%
50895 ROAD - ASPHALT PAVEMENT RECONSTRUCTION LIEF CONDIE $2,167,104 $2,167,104 100W 100%
STP-9999(810) RURAL RUN-OFF-ROAD MITIGATION PROGRAM DRY CREEK STRUCTURES LLC $569,603 11/19/2007 99%
5205501D RURAL ROR MITIGATION $628,247 $625,308 120C 95%
JUAB

F-0028(62)38 SR-28 AT MP 38, NEPHI SANDSTONE ACCESS SUNROC CORPORATION $330,669 0%

5274303C CONSTRUCT ACCELL LANE JACK LYMAN $330,669 25W 24%
STP-9999(810) RURAL RUN-OFF-ROAD MITIGATION PROGRAM DRY CREEK STRUCTURES LLC $569,603 11/19/2007 99%
5205501D RURAL ROR MITIGATION $628,247 $625,308 120C 95%

MORGAN

IM-84-6(89)87 1-84; US-89 to SR-167, Weber Canyon WADSWORTH BROS CONST. CO. INC. $24,169,169 59%
5229503C ROAD - ASPHALT PAVEMENT REHABILITATION, STRUCTURE JACE MECHAM $24,169,169 $15,482,409 270C 35%
F-184-6(93)112 1-84;MORGAN TO SUMMIT CO. LINE : EAST BOUND MULTIPLE CONCRETE ENTERPRISES, INC $2,738,634 0%

5253301D CONCRETE PAVEMENT, JOINT RESEAL, W/ SOME PARTIAL DEPT KELLY BARRETT $3,720,842 $3,720,842 100w 0%

SALT LAKE

HPP-0151(2)0 10400 S; Bangerter Hwy to Redwood Road GENEVA ROCK PRODUCTS, INC. $23,831,708 37%
5097803C Widen to Four Lanes DARREN ROSENSTEIN $23,831,708 $9,649,862 9/15/2009 51%
SP-0067(11)0 Legacy Parkway Segment 1 A & W HIGHWAY CONTRACTORS JV SEG : $95,595,959 12/4/2006 97%
7812803C Construct Parkway DARREN ROSENSTEIN $102,414,380 $102,409,796 9/30/2008 90%
STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOUTH STAKER & PARSON COS DBA STAKER PA' $2,689,495 4/3/2006 99%
50583 BITUMINOUS PAVEMENT, RECONSTRUCTION DARREN ROSENSTEIN $3,055,925 $2,833,706 150W 94%
S-80-3(152)121 1-80; STATE STREET TO 1300 EAST ( PHASE TWO) RALPH L WADSWORTH CONSTR CO INC $92,830,570 69%
7091203C ROADWAY, RECONSTRUCTION DARYL FRIANT $92,830,570 $69,850,994 12/31/2008 122%
*NH-215-9(115)16 1-215; 3800 South to 4100 South BUILD INC $3,720,658 96%
5104401D Bridge Widening, Rehabilitation and Sign Structure DAVID SCHWARTZ $3,720,658 $3,153,680 120w 100%
CM-0089(124)352 SR-89; 5300 South, Murray City GRANITE CONSTRUCTION COMPANY $1,682,052 99%
5220303C INTERSECTION IMPROVEMENTS DAVID SCHWARTZ $1,870,412 $1,768,045 90C 127%
SP-0068(24)43 REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH GENEVA ROCK PRODUCTS, INC. $22,319,812 96%
78086 CONCRETE PAVEMENT, RECONSTRUCTION DAVID SCHWARTZ $23,831,754 $23,585,697 11/1/2007 134%
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S-0171(22)16 3300 SOUTH OVER [-215 EAST RALPH L WADSWORTH CONSTR CO INC $4,115,000 99%
7082203C BRIDGE DECK REPLACEMENT DERYL MAYHEW $5,170,815 $5,165,138 220C 92%
S-R299(54) 1-80; MT. DELLE TO LAMBS CANYON WADSWORTH BROS CONST. CO. INC. $8,952,069 99%
7081501D BRIDGE DECK REPLACEMENTS DERYL MAYHEW $10,591,159 $10,566,718 8/1/2008 100%
HPP-LC35(163) Bingham Junction Blvd. - Midvale City GENEVA ROCK PRODUCTS, INC. $2,153,808 82%
5231703C Bingham Junction Blvd. - Midvale City ED ROCK $2,153,808 $1,172,133 87TW 87%
STP-0171(13)0 3500 SOUTH STREET SCAPE IMPROVEMENTS, WVC SUNROC CORPORATION $719,966 3/2/2009 0%

5087503C ENHANCEMENT - BEAUTIFICATION ED ROCK $719,966 55W 11%
STP-LC35(149) 1-215; REDWOOD RD. RAMP ENHANCEMENT TAYLORSVILLE CITY INTERMOUNTAIN PLANTINGS INC $799,483 96%
5215101D Enhancement - Beautification ED ROCK $1,131,953 $1,131,952 60W 89%
SP-15-7(243)269A 1-15; From Salt Lake County Through Utah County HIDDEN PEAK ELECTRIC CO., INC. $303,000 9/22/2008 98%
7099803C 1-15: Express Lanes; Restriping and Signing JACK LYMAN $363,774 $358,176 45W 47%
SP-0171(18)6 3500 South; Bangerter Hwy to 2700 West, Phase Il GRANITE CONSTRUCTION COMPANY $16,043,042 11/3/2008 11%
7812503C Widening JOSH VANJURA $16,043,042 $2,150,904 7/1/2010 22%
STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO. GENEVA ROCK PRODUCTS, INC. $3,699,987 11/19/2002 0%

50154 DRAINAGE, SURFACING AND SIGNALS LONNIE MARCHANT $4,249,400 $4,233,053 7/15/2003 0%

S-0209(15)8 9000 South @ Monroe St., Right Turn Pocket JORDAN VALLEY CONSTRUCTION $610,547 0%

7069503C INTERSECTION IMPROVEMENT MARWAN FARAH $651,253 $651,253 10/24/2008 0%

SP-15-7(156)293 11400 SOUTH; STATE STREET TO BANGERTER; NEW I-15_INTER A & W HIGHWAY CONTRACTORS $131,855,500 0%

7803803C Widen/Construct to Five Lane Road; State Street to Bangerter MARWAN FARAH $131,855,500 7/28/2010 11%
STP-0089(87)316 State Street; 8000 S to 7800 S, TRAX Bridge RALPH L WADSWORTH CONSTR CO INC $16,362,270 97%
7900603C Bridge Replacement MARWAN FARAH $16,935,062 $16,935,062 822C 82%
STP-LC35(124) JORDAN RIVER PARKWAY AT 3900 SOUTH WADSWORTH BROS CONST. CO. INC. $573,703 97%
50600 CONSTRUCT BIKE/PED BRIDGE MARWAN FARAH $644,907 $625,345 165W 87%
STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 9000 SOUTH WESTERN QUALITY CONCRETE, INC. $24,846,612 99%
51038 BITUMINOUS PAVEMENT, RECONSTRUCTION AND WIDEN MARWAN FARAH $31,928,162 $29,108,233 10/31/2007 100%
F-0048(24)6 SR-48; MP 6.6 TO MP 7.2 SUNROC CORPORATION $893,083 9/19/2008 99%
5272303C RAILROAD IMPROVEMENTS & WIDENING MICHELLE PAGE $893,083 $784,201 30W 94%
F-0152(30)0 SR-152; 900 E TO 1-215MP 0 TO 3 GRANITE CONSTRUCTION COMPANY $1,162,891 100%
526740 3C ROTOMILL & HMA MICHELLE PAGE $1,362,976 $1,342,812 60C 100%
F-0171(23)11 SR-171, 3300 SOUTH; STATE STREET TO 1300 EAST KILGORE PAVEMENT MAINTENANCE LLC $1,834,843 7/7/2008 85%
5260903C Bituminous Pavement, Rehabilitation MICHELLE PAGE $1,834,843 $1,745,267 10/1/2008 93%
F-0201(17)7 SR-201; 9200 W. TO 6000 W; MP 6.7 - 11 INTERMOUNTAIN SLURRY SEAL, INC. $2,077,777 99%
5265103C 1" ROTOMILL & MICROSURFACE MICHELLE PAGE $2,271,598 $2,171,769 8/1/2008 100%
F-R299(59) 2 LOCATIONS; 1-80, MP 99 TO 116 & SR-201, MP 7.2 TO 10.8 DRY CREEK STRUCTURES LLC $1,960,470 7/21/2008 95%
5258903C CONSTRUCT MEDIAN BARRIER ( ADVANCE CONSTRUCTION) MICHELLE PAGE $2,106,706 $1,988,744 60W 100%
S-115-7(213)320 1-15; WIDENING, 500 NORTH TO [-215 KIEWIT/CLYDE, A JOINT VENTURE $114,223,000 9%

7096903C 1-15 WIDENING/ BRIDGE REPLACEMENT MICHELLE PAGE $114,223,000 $15,219,485 9/30/2010 15%
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BRO-LC35(159) Two bridges - Sandy City LYNDON JONES CONSTRUCTION $605,197 0%
5222203C Bridge Replacement - 035040C and 035053F $605,197 $85,301 40W 0%
CM-LC35(122) PORTER ROCKWELL TRAIL, 12400 SOUTH TO 11400 SOUTH STAKER & PARSON COS DBA STAKER PA' $460,856 74%
5052003C CONSTRUCT PEDESTRAIN TRAIL $543,662 $529,867 60W 7%
F-LC35(182) WINCHESTER AND COTTONWOOD FROM 1-215 STRUCTURE TO ¢ KIEWIT HERZOG PARSONS JV THRU UTA $2,455,000
5262003C INTERSECTION IMPROVEMENTS $2,455,000 $440,919
S-80-3(153)121 1-80; STATE STREET TO 1300 EAST (PHASE THREE) RALPH L WADSWORTH CONSTR CO INC $3,976,395
7089301D ROADWAY RECONSTRUCTION $3,976,395 $2,825,134
SP-80-3(68)121 1-80; State Street to 1300 East RALPH L WADSWORTH CONSTR CO INC $6,050,432 82%
7810101D Preliminary Engineering, Right of Way, Environmental $16,422,314 $14,768,070 0%
STP-2180(2)4 900 EAST; 900 SOUTH TO 2100 SOUTH HARPER CONTRACTING INC $5,649,611 13%
5103403C Rotomill, Overlay, Drainage, Irrigation & Signal Improv. $5,649,611 $652,278 380C 29%
STP-LC35(143) Point of the Mountain Trail - Draper City GENEVA ROCK PRODUCTS, INC. $681,629 8/25/2008 36%
5214503C ENHANCEMENT - BIKE / PEDESTRIAN PATH $681,629 $261,776 8/29/2008 99%
STP-LC35(148) Sandy City Freeway Beautification 10600 So I-15 A C E LANDSCAPE $841,870 2/14/2009 2%
5215003C ENHANCEMENT - BEAUTIFICATION $841,870 5/31/2009 36%
STP-LC35(153) Main Street 6200 W to 5600 W Phase 1, Herriman RAM CONSTRUCTORS INC $1,846,970 8/18/2008 25%
5221203C Widen & Reconstruct Main Street in Herriman $1,846,970 $444,680 9/5/2008 55%
SAN JUAN

F-LC37(8) SOUTHEAST UTAH WELCOME CENTER PARKING LOT & LANDSC LEGRAND JOHNSON CONSTRUCTION CO $373,402 0%
5277203C SOUTHEAST UTAH WELCOME CENTER PARKING LOT & LANDSC RUSS TANGREN $373,402 60W 0%
BHO-LC37(3) Montezuma Creek Bridge over San Juan River FREHNER CONSTRUCTION CO., INC. $864,000
5224703C Bridge Rehabilitation # 037008C $864,000 10/15/2009

SEVIER
STP-LC41(13) Elsinore to Sevier Road BROWN BROTHERS CONSTRUCTION CO. $2,856,152 26%
5138903C Roadway Reconstruction and Bike/Pedestrian Path LYNDON FRIANT $2,856,152 $967,720 110C 65%
F-170-1(62)53 1-70; MP 52.5 TO 56.7 STAKER & PARSON COS DBA HALES SAN| $2,938,354 12%
5252003C MILL & OVERLAY MIKE SENG $2,938,354 $346,737 45W 52%

SUMMIT
*|M-80-4(111)189 1-80; Wahsatch to Wyoming State Line 3M COMPANY $139,613 85%
5228601D Pavement Markings DERYL MAYHEW $354,125 $296,306 30C 23%
STP-LC43(19) OAKLEY - KAMAS TRAIL DC TRANSPORT & EXCAVATING, INC. $426,180 99%
5065103C CONSTRUCT BIKE / PED TRAIL DERYL MAYHEW $500,239 $463,779 10/30/2007 90%
STP-LC43(22)0 Landmark Drive; SR-224 to Kilby Rd. Summit Park STAKER & PARSON COS DBA STAKER PA' $4,652,528 7/28/2008 84%
5224503C Road Asphalt Pavement Reconstruction DERYL MAYHEW $4,652,528 $4,234,070 85W 100%
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TOOELE
STP-2684(4)0 1000 North, 600 West to SR-36 HARPER CONTRACTING INC $3,029,602 1/20/2009 15%
5116503C New Construction $3,029,602 $454,025 75W 8%
UINTAH

HSIP-R399(001) VARIOUS LOCATIONS ON US-40 AND US-189 B JACKSON CONSTRUCTION & ENGINEEFR $296,836 0%

5284403C RUMBLE STRIPS JACK LYMAN $296,836 ow 0%

NH-0040(49)115 US-40; East Roosevelt to Ballad E. City Limits BURDICK PAVING $2,290,890 94%
5133803C Road - Widen to Three Lanes ROBERT WESTOVER $2,439,649 $2,317,196 80W 135%
S-0040(76)120 US-40; FORT DUCHESNE MP 120.4 TO 121.4 WARDELL BROTHERS CONSTRUCTION IN $1,452,402 4%

7097203C ADD PASSING LANES ROBERT WESTOVER $1,452,402 $53,810 40W 0%

SP-9999(738) RECONSTRUCT INTERSECTION FOR SIGNAL ON US-40 AT 500 St BURDICK PAVING $723,172 3/19/2007 99%
9019603C Reconstruct Intersection for Traffic Signal in Vernal ROBERT WESTOVER $723,172 $649,238 40W 161%
STP-2746(1)0 2500 West; US-40 to SR-121, Vernal BURDICK PAVING $3,563,359 3/31/2008 96%
5200403C Road - Reconstruction, Widening and Resurfacing SCOTT ANDRUS $4,473,712 $4,465,157 80W 99%
STP-2804(1)0 500 North; 500 West to Vernal Ave BURDICK PAVING $1,123,734 93%
5134603C Road Asphalt Pavement Reconstruction SCOTT ANDRUS $1,222,892 $1,126,946 60W 110%
BRO-LC47(8) 6 Bridges over Steinaker Canal COP CONSTRUCTION LLC $1,600,239 52%
5112803C BRIDGE REPLACEMENT $1,600,239 80W 44%
S-0040(68)141 US-40; MP 139 TO MP 141 PNK CONSTRUCTORS LLC $4,289,288 99%
7083503C PASSING LANES $4,670,337 $4,597,924 80W 93%
S-0040(71)127 US-40; MP 126.5 TO MP 130.0 BURDICK PAVING $6,634,449 53%
7085903C PASSING LANES $6,634,449 $3,580,176 80W 80%
STP-9999(810) RURAL RUN-OFF-ROAD MITIGATION PROGRAM DRY CREEK STRUCTURES LLC $569,603 11/19/2007 99%
5205501D RURAL ROR MITIGATION $628,247 $625,308 120C 95%

UTAH

S-R399(59) 1-15 AMERICIAN FORK INTERCHANGE KIEWIT/CLYDE, A JOINT VENTURE $172,100,000 1/19/2009 6%

7098803C NEW INTERCHANGE CONSTUCTION CRAIG DEROSE $172,100,000 $10,431,007 10/8/2010 15%
NH-0006(1)216 US-6; WHITE RIVER TO MP 218.73 W.W. CLYDE & CO $21,591,208 4/2/2008 57%
05515 Widen to Four Lanes FRED JENKINS $21,641,458 $13,329,192 11/1/2009 64%
HSIP-ST99(19) US-89; SPRINGVILLE TO PROVO, MP 329.8 TO 331.0 STAKER & PARSON COS DBA STAKER PA' $191,885 0%

5274703C WIDEN SHOULDERS JACK LYMAN $191,885 30w %

SP-0052(6)0 SR-52; 800 NORTH, 400 WEST TO 1000 EAST CONDIE CONSTRUCTION COMPANY, INC. $17,189,866 99%
7810503C Widen and New Construction JACK LYMAN $19,597,151 $19,398,853 9/30/2008 99%
STP-SP-0006(57)165 SR-6 AT 2550 EAST, SPANISH FORK HAMILTON BROTHERS ELECTRIC, INC. $663,831 95%
52290 NEW TRAFFIC SIGNAL INSTALLATION AND INTERSECTION REAL JACK LYMAN $694,094 $685,112 60W 46%
F-0089(144)300 SR-89; State St Railroad Brdg, Pleasant Grove RALPH L WADSWORTH CONSTR CO INC $12,276,345 1/6/2009 15%
5243803C ROAD - WIDEN TO SEVEN LANES JIM GOLDEN $12,276,345 $1,749,930 330C 18%
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UTAH

F-115-6(180)239 1-15; FROM MP 239.23 TO 257.23, NB, SB, AND RAMPS INTERMOUNTAIN SLURRY SEAL, INC. $3,750,790 9/11/2008 82%
5275103C ROTOMILL AND OVERLAY JIM GOLDEN $3,750,790 $3,206,317 45W 69%
NH-0089(122)313 US-89: BIRDSEYE TO JCT. US-6, MP 307 TO MP 312.78 STAKER & PARSON COS DBA STAKER PA' $4,772,562 0%

5218103C Road - Asphalt Pavement Reconstruction JIM GOLDEN $4,772,562 60W 0%

S-0089(151)332 US-89; 900 SOUTH TO 340 SOUTH PROVO MP 332.82 TO 333.42 STAKER & PARSON COS DBA STAKER PA' $542,730 7/9/2007 100%
3314503C THIN HMA OVERLAY & OGSC JIM GOLDEN $840,192 $825,270 10/31/2007 87%
S-115-6(163)117 1-15; Alpine thru University Pkwy Interchange HIDDEN PEAK ELECTRIC CO., INC. $1,070,882 2/4/2008 99%
7066403C Ramp Meters in Utah County JIM GOLDEN $1,486,168 $1,281,837 40W 92%
STP-0073(5)37 SR-73 Near Jordan River WADSWORTH BROS CONST. CO. INC. $960,719 5/12/2008 93%
5201203C Transportation Enhancement - Bike Grade Separation JIM GOLDEN $1,099,766 $1,009,825 145w 89%
F-0068(45)33 SR-68; Bangerter Highway through Saratoga Springs GENEVA ROCK PRODUCTS, INC. $69,263,035 3/31/2008 43%
5270103C Roadway Widening JOSH VANJURA $69,263,035 $28,693,567 9/30/2009 63%
F-0006(107)185 US-6; Tie Fork Rest Area Turn Lanes WARDELL BROTHERS CONSTRUCTION IN $628,385 0%

5258803C Construct Turn Lanes MATT PARKER $628,385 45W 9%

S-R399(11) TRAFFIC SIGNALS IN AMERICAN FORK & LEHI HIDDEN PEAK ELECTRIC CO., INC. $244,573 31%
9023703C CONSTRUCT NEW TRAFFIC SIGNALS MATT PARKER $244,573 $75,441 45W 11%
SP-0006(61)200 US-6; MP 200 BRIDGE REPLACEMENT AMES CONSTRUCTION, INC. $20,050,209 75%
7809403C Bridge Replacement C-287 MATT PARKER $20,050,209 $15,596,107 450C 65%
STP-9999(409) SR-198; in Santaquin, SR-141; Genola CONDIE CONSTRUCTION COMPANY, INC. $1,288,677 98%
5200503C Intersection Realignment MATT PARKER $1,690,187 $1,580,414 50W 95%
*STP-2907(1)0 2000 West; Pleasant GroveState St. to PG Blvd. SUNROC CORPORATION $4,528,576 90%
5096501D Road - New Construction widen to five lanes ROBERT WESTOVER $4,528,576 $3,695,905 110w 188%
F-R399(53) 1-15; BRIDGE DECK REPLACEMENT; F-103 & 104 GRANITE CONSTRUCTION COMPANY $1,540,230 7/22/2008 91%
5273703C CMGC - EARLY GIRDER PROCUREMENT & PRE-CAST DECK PAN ROBERT WESTOVER $1,540,230 $1,433,807 90C 87%
S-0189(19)8 US-189; PROVO CANYON ITS PROJECT HIDDEN PEAK ELECTRIC CO., INC. $2,216,216 10/6/2008 52%
9703603C CONSTRUCT 72 STRAND FIBER OPTIC CABLE STEVE PARK $2,216,216 $1,258,992 170W 30%
F-R399(23) 1-15; BRIDGE DECK REPLACEMENTS; F-103 & F-104; SP. FK GRANITE CONSTRUCTION COMPANY $6,542,197 8/12/2008 57%
5249503C BRIDGE DECK REPLACEMENT $6,542,197 $3,881,342 140W 52%
HPP-115-6(165)260 1-15 Springville 400 South Interchange UTAH COUNTY CONSTRUCTORS $67,968,684 8/25/2008 29%
5229903C Freeway Reconstruction $67,968,684 $20,255,439 7/31/2010 29%

WASATCH

F-0040(69)40 US-40 MP 33 TO 34.54 & MP 52 TO CURRENT CREEK W. W. CLYDE & CO $4,818,740 99%
5257003C Road - Asphalt Pavement Reconstruction JACK LYMAN $6,270,792 $5,883,178 40W 98%
HSIP-R399(001) VARIOUS LOCATIONS ON US-40 AND US-189 B JACKSON CONSTRUCTION & ENGINEEFR $296,836 0%

5284403C RUMBLE STRIPS JACK LYMAN $296,836 ow 0%

*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO DEER CREEK AMES CONSTRUCTION, INC. $53,909,851 12/6/2004 95%
50801 Road - New Construction JIM GOLDEN $87,614,845 $87,550,374 831C 83%
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WASATCH
S-0189(19)8 US-189; PROVO CANYON ITS PROJECT HIDDEN PEAK ELECTRIC CO., INC. $2,216,216 10/6/2008 52%
# | 9703603C CONSTRUCT 72 STRAND FIBER OPTIC CABLE STEVE PARK $2,216,216 $1,258,992 170w 30%
WASHINGTON
*HPP-15-1(56)1 New Interchange; I-15 at MP 2, Washington County WADSWORTH BROS CONST. CO. INC. $36,293,459 93%
5033501D CONSTRUCT NEW INTERCHANGE LIEF CONDIE $44,260,892 $39,122,307 11/15/2009 65%
z F-0008(3)0 SR-8; MP 0.2 TO 1.7 A-T ASPHALT PAVING $749,605 7/7/2008 11%
5251803C MILL & SMA OVERLAY LIEF CONDIE $749,605 $90,701 40W 13%
X F-LC53(43) LEEDS MAIN STREET IMPROVEMENT PROJECT PHASE I RAINTREE LANDSCAPING LLC $106,605 87%
5264803C ENHANCEMENT - BEAUTIFICATION LIEF CONDIE $106,605 $87,613 60C 100%
IM-STP-15-1(69)0 1-15; South of Bluff St. to Washington, St. George MP 0-10 SUNROC CORPORATION $10,825,948 3/11/2008 99%
5226203C ROAD - ASPHALT PAVEMENT RECONSTRUCTION / AUXILIARY LA LIEF CONDIE $12,640,472 $11,879,156 160W 96%
NH-IM-15-1(70)10 1-15; Washington to Cottonwood Creek, St. George STAKER & PARSON COS DBA WESTERN F $15,947,659 0%
5226303C Road - Asphalt Pave Recon. Add Truck Lanes (AC Conversion) LIEF CONDIE $15,947,659 180C 3%
S-LC53(44) SOUTHERN PARKWAY; RIVER ROAD TO NEW ST. GEORGE AIRPt  WADSWORTH BROS CONST. CO. INC. $11,470,926 69%
7089401C NEW CONSTRUCTION LIEF CONDIE $11,470,926 $7,862,514 8/31/2009 48%
S-LC53(50) SOUTHERN PARKWAY, MP 6.5 WADSWORTH BROS CONST. CO. INC. $2,553,247 2/16/2009 21%
7104503C SOUTHERN PARKWAY FORT PIERCE WASH STRUCTURE LIEF CONDIE $2,553,247 12/31/2009 4%
F-115-1(73)6 1-15; Bluff Street Interchange Improvements WADSWORTH BROS CONST. CO. INC. $9,717,041 5/20/2008 7%
5241103C Interchange Improvements LYNDON FRIANT $9,717,041 $7,818,214 4/3/2009 92%
X F-LC53(37) VIRGIN RIVER TRAIL PHASE | & II, WASHINGTON CITY PROGRESSIVE CONTRACTING INC $1,199,522 96%
5236703C Enhancement - Bike/Pedestrian Path $1,199,522 $1,171,901 120C 97%
WAYNE
X | F-0012(28)122 SR-12 AT MP 121.5 JP EXCAVATING, INC. $512,558 0%
5258003C REALIGN CURVE AT MP 121.5 MIKE SENG $512,558 40W 0%
WEBER
CM-0039(12)4 SR-39: |-15 TO US-89 & WALL AVE. INTERSECTION STAKER & PARSON COS DBA JACK B. PAF $15,006,077 8%
5116803C INTERSECTION IMPROVEMENTS & PAVEMENT REHABILITATION JACE MECHAM $15,006,077 $2,103,989 210w %
z F-0089(158)417 SR-89; MP 414.2 TO 416.6, 22ND ST TO SR-235 DRY CREEK STRUCTURES LLC $1,146,561 29%
5257603C PARTIAL DEPTH JOINT SEAL JACE MECHAM $1,146,561 $332,700 50W 27%
z 1M-84-6(89)87 1-84; US-89 to SR-167, Weber Canyon WADSWORTH BROS CONST. CO. INC. $24,169,169 59%
# 5229503C ROAD - ASPHALT PAVEMENT REHABILITATION, STRUCTURE JACE MECHAM $24,169,169 $15,482,409 270C 35%
S-115-7(262)338 1-15; SR-97 RAMP (ROY INTERCHANGE) GENEVA ROCK PRODUCTS, INC. $2,374,278 99%
7080703C Exit Ramp Improvements JACE MECHAM $2,553,640 $2,553,503 100C 138%
X | S-R199(43) SR-127, SR-97 & VARIOUS LOCATIONS STAKER & PARSON COS DBA JACK B. PAF $81,960
# | 3116603C CURB MATCH RODNEY TERRY $81,960 5/15/2009
X | SP-15-8(34)342 1-15; NEW OGDEN WEBER EXPANSION (I-15 NOW) WEBER COUNTY CONSTRUCTORS $182,885,104 2/7/2006 98%
78114 RECONSTRUCT RODNEY TERRY $238,439,910 $238,076,709 9/15/2008 95%
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WEBER
S-0037(3)12 SR-37; 4000 SOUTH AND 3500 WEST, WEST HAVEN GRANITE CONSTRUCTION COMPANY $1,002,000 10/27/2008 8%
7080803C INTERSECTION IMPROVEMENTS AND SIGNAL INSTALLATION $1,002,000 $81,845 12/31/2008 96%
SP-0026(4)0 RIVERDALE RD., I-15 TO WASHINGTON BLVD GRANITE CONSTRUCTION COMPANY $26,273,979 87%
7804103C BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDENING $26,273,979 $24,662,787 5/15/2009 78%
SP-0026(4)0-A SR-26;RIVERDALE ROAD, I-15 TO WASHINGTON BLVD GRANITE CONSTRUCTION COMPANY $2,549,341
7091503C ROADWAY RECONSTRUCTION, 1ST EARLY PHASE CONTRACT $2,692,867 $2,620,551
SP-0026(4)0-B SR-26;RIVERDALE ROAD, I-15 TO WASHINGTON BLVD. GRANITE CONSTRUCTION COMPANY $10,778,168 96%
7091603C ROADWAY RECONSTRUCTION, 2ND EARLY PHASE CONTRACT $10,778,168 $10,431,019 9/1/2008 115%
STP-0203(15)3 SR-284; DIXON DRIVE AT WEBER STATE UNIVERSITY STAKER & PARSON COS DBA JACK B. PAF $1,962,745 96%
5213503C Intersection - Improvements $2,305,968 $2,275,989 75C 128%
STP-LC57(14) 5000 South Washington Blvd. to 500 West GENEVA ROCK PRODUCTS, INC. $1,318,089 5/29/2008 86%
5230803C Bituminous Pavement, Roadway Reconstruction $1,318,089 $1,284,863 5/15/2008 100%

NOTES

X - NO REPORT RECEIVED

Z - TEMPORARILY SUSPENDED

* - NON-STEWARDSHIP PROJECTS

# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

TOTAL ORIGINAL AMOUNT
TOTAL AUTHORIZED AMOUNT

90f9

$1,800,972,136
$1,982,475,312

$1,277,673,334
$704,801,978
$2,168,082

TOTAL PAID AMOUNT
BALANCE
CONTRACTS COMPLETED THIS MONTH
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BOX ELDER
S-0013(36)0 SR-13; BRIGHAM MAIN ST, 1100 S TO 700 S GRANITE CONSTRUCTION COMPANY $554,127 0%
311620C BONDED WEARING COURSE NICK PETERSON $554,127 7/10/2009 10%

CACHE

S-0091(32)28 US-91; 10TH N TO S SMITHFIELD, MP 27.91 TO 32.47 LEGRAND JOHNSON CONSTRUCTION CO. $1,814,805 0%
3116403C OPEN GRADED SEAL NICK PETERSON $1,814,805 8/21/2008 0%

DUCHESNE
S-R399(33) UINTAH BASIN, VARIOUS LOCATIONS STAKER & PARSON COS DBA HALES SAND $1,676,087 55%
3314903C CHIP SEAL JACK LYMAN $1,676,087 $925,786 35W 20%

GARFIELD
S-0143(9)28 SR-143; MP 27.7 TO 33 STAKER & PARSON COS DBA WESTERN R(¢ $1,168,888 0%
3439501D LANE LEVEL & OVERLAY MIKE SENG $1,168,888 28W 0%

IRON
S-0143(9)28 SR-143; MP 27.7 TO 33 STAKER & PARSON COS DBA WESTERN R(¢ $1,168,888 0%
3439501D LANE LEVEL & OVERLAY MIKE SENG $1,168,888 28W 0%
UINTAH
S-R399(33) UINTAH BASIN, VARIOUS LOCATIONS STAKER & PARSON COS DBA HALES SAND $1,676,087 55%
3314903C CHIP SEAL JACK LYMAN $1,676,087 $925,786 35W 20%
NOTES TOTAL ORIGINAL AMOUNT $5,213,907 $925,786 TOTAL PAID AMOUNT
X - NO REPORT RECEIVED
7 - TEMPORARILY SUSPENDED TOTAL AUTHORIZED AMOUNT $5,213,907 $4,288,121 BALANCE

*- NON-STEWARDSHIP PROJECTS
# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

Progress Reports not required for Region Service Contracts (Flagging,
Traffic Control, Traffic Stripping, Sweeping, etc.)

$0 CONTRACTS COMPLETED THIS MONTH
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